

Minutes of Meeting

Purpose of Meeting:	Moneystone Quarry – Reserved Matters Phase 1	
Location of Meeting:	Moneystone Quarry, Whiston, Stoke-on-Trent, ST10 2DZ	
Date:	14 November 2018	

Details:			
Attendees present			
Jane Curley	JC	Planning Officer, SMDC	
Ben Haywood	BH	Operations Manager, SMDC	
Steve Massey	SM	Ecology, SMDC	
Hannah Hollins	HH	SMDC (student)	
Ian Limb	IL	Bolsterstone	
Mark Bower	MB	Laver Leisure	
John Willerton	JW	Planit-IE	
Georgina Baines	GB	Planit-IE	
Peter Lloyd	PL	Abbeydale	
Andrew Bunce	AB	NBDA Architects	
Jon Suckley	JS	GVA HOW Planning	

Issues and Actions		Action
1.0	JC requested a visual of the proposed canter-levered lodges in Quarry 3	NBDA
2.0	It was agreed that the cross-section drawings for the proposed lodges in the Quarry 3 woodland would be updated to show the correct ground levels, heights lodges and proposed retaining walls	NBDA
3.0	JW to incorporate landscaping into the proposals on the face of Quarry 3 leading up to the proposed woodland lodges	Planit-IE
4.0	JW requested enhanced planting along the eastern boundary of Quarry 1 adjoining Crow Tree's Farm	Planit-IE

Issues and Actions		Action
5.0	JS to provide a suggested planning mechanism to secure the location of the lodges and a palette of materials	GVA HOW
6.0	AB to organise sample materials for discussion with Officers	NBDA